

	A	B	C	D	E	F	G
1	GANTT CHART – PROJECT SCHEDULE						
2							
3	Activity	W1	W2	W3	W4	W5	
4	Project Planning	•					
5	Requirement Gathering	•	•				
6	Stakeholder Analysis	•					
7	UML Design		•	•			
8	Documentation		•	•			
9	Test Case Design			•	•		
10	Trello Management	•	•	•	•	•	
11	GitHub Management	•	•	•	•	•	
12	Review & Testing				•	•	
13	Final Presentation					•	
14							
15							
16	Project Duration	5 Weeks					
17							
18							
19							